
  AGENDA NO:   6 
 

BAY AREA AIR QUALITY MANAGEMENT DISTRICT 
  Memorandum 
 

To:  Chairperson Haggerty and  
  Members of the Executive Committee 
 

From: Thomas Perardi 
 Director of Planning and Research 
 

Date:  January 22, 2003 
 
Re:  2004 Ozone Plan – Draft Schedule 

RECOMMENDED ACTION: 

Receive and file. 

BACKGROUND 

The 2001 Ozone Attainment Plan adopted by the Board of Director on October 24, 2001, 
includes two planning commitments:  (1) a commitment to conduct a mid-course review 
of progress toward attaining the national 1-hour ozone standard by December 2003 and 
(2) a commitment to provide a revised ozone plan to U. S. EPA by April 2004.  In 
addition, the California Clean Air Act requires that we update the Clean Air Plan for 
attaining the State 1-hour ozone standard every three years.  The Board of Directors 
adopted the most recent update in December 2000.  This report to the Executive 
Committee provides the proposed schedule for ozone planning in 2003 and early 2004.  

DISCUSSION 

The process to review progress and to revise the Bay Area ozone plan(s) is already 
underway.  For example, staff has issued a public notice requesting suggestions for ozone 
precursor control measures. The Modeling Advisory Committee has been reviewing the 
progress of the District’s ozone modeling consultants since mid-2002.  Staff recently 
reported to the Board on progress on the further study measures.  Staff is discussing the 
ozone planning process with staff at U. S. EPA, CARB and representatives of 
neighboring air districts. 

The draft schedule for the planning process is attached (Attachment 1).  Key dates for the 
future include holding the first of many public meetings in March 2003, determining the 
emission reduction target in June, evaluating progress toward attainment and releasing a 
draft plan in October, and adopting the plan in March 2004 for transmittal to CARB. 

This draft schedule hinges on many factors and assumptions including that (1) the ozone 
modeling will stay on schedule (see Attachment 2); (2) EPA and CARB staff are clear 
and consistent about their expectations and requirements; and (3) the process focuses on 
ozone planning, not other issues of concern to stakeholders.   

 



BUDGET CONSIDERATION/FINANCIAL IMPACT 

None. 

 
 
 
Respectfully submitted, 
 
 
 
 
Thomas Perardi 
Director of Planning and Research 
 
 
Prepared by: Jean Roggenkamp 
 
 
FORWARDED: _____________________ 
 

 



ATTACHMENT 1 
 

DRAFT Schedule --  Ozone Plan Development*                   1/16/03 
 
December 2002 Begin meteorological and ozone model trial runs with available data 
 
Dec 02 / Jan 03 Complete review of further study measures 
 
January 2003 Issue Request for Qualifications for CEQA consultant 
   Release notice of plan development and call for control measure suggestions 
 
February 03  Complete preparation of inputs (emissions, meteorology) for base year modeling (Episode 1) 
 
March 2003 Initiate public meetings on development of Ozone Plan and CEQA document 

  Complete preparation of inputs (emission, meteorology) for base year modeling (Episode 2)  
   Complete preliminary ozone modeling (Episode 1) 
 
April 2003  Complete preliminary ozone modeling (Episode 2) 
 
April 22, 2003 Offset sanction triggered unless EPA proposes approval of 2001 Ozone Plan attainment assessment, 

motor vehicle emission budget and reasonably available control measure demonstration.  
 
May 30, 2003 Deadline for EPA to act on 2001 Ozone Attainment Plan (18 months after ARB submittal) 
 
June 2003  Derive preliminary emission reduction target using future year inventory & ozone modeling 
   Issue Notice of Preparation of EIR for Ozone Plan 
 
July 2003  Hold public workshop on technical analysis and emission reduction target 
   Report to Boards on modeling results and ozone monitoring record 
 
August 2003  Hold public workshop on control strategies for Ozone Plan 

  Run photochemical model with control strategies (as necessary) 



DRAFT SCHEDULE  --  OZONE PLAN DEVELOPMENT - 2 -     1/16/03 
 
 
 
 
Oct 2003  Evaluate whether region has met conditions for redesignation request** 

Release Draft Plan and Draft EIR for public review period 
 
Oct 22, 2003 Transportation funding sanctions triggered and EPA prepares a Federal Implementation Plan if EPA 

has not approved 2001 Ozone Plan attainment assessment, motor vehicle emission budget and 
reasonably available control measure demonstration 

 
Nov 2003  Hold public workshop on Draft Plan and Draft EIR 
 
Jan 2004  Release Proposed Final Ozone Plan and EIR 

Publish notice of public hearing on Ozone Plan 
 
Feb 2004  Hold public hearing on Ozone Plan and EIR; certify EIR 
 
March 2004  Regional agencies adopt SIP portion of Ozone Plan; BAAQMD also adopts CAP portion of Plan 
 
April 2004  ARB approves Plan and submits SIP portion to EPA 
 
*Ozone plan may include attainment plan for fed 1-hour ozone standard, maintenance plan for fed 1-hour ozone standard, and/or plan for 
progress toward more stringent state 1-hour ozone standard. 
 
**Conditions necessary for redesignation as a maintenance area 
 monitoring record shows region has attained the standard 
 demonstrate that all SIP commitments have been met 
 demonstrate that attainment is due to enforceable emission reductions 
 demonstrate that attainment is NOT due to meteorological conditions 
 demonstrate that attainment is NOT due to a downturn in the economy 
 demonstrate that the region can maintain the standard for 10 years 
 include contingency measures and the triggers for implementing the contingency measures  
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    May   Jun    Jul    Aug  Sept   Oct    Nov   Dec    Jan    Feb   Mar   Apr  May  Jun    Jul    Aug  Sept 

2002

Task 1: Modeling Protocol

Task 2: Computers

Task 3: Meteorology*
July/Aug 2000
June 2000

Task 4: Emissions
July/Aug 2000
June 2000

Task 5: CAMx and MPE
July/Aug 2000
June 2000

Task 6: Future-Year Sensitivity 

Task 7:  Future-Year SIP

Task 8: Management and Reporting

Task 9: Training

+

+ +

Delivery of Computer SystemStatus Meetings Task Reports Draft and Final Project ReportKick-off Meeting

2003

 *  Assumes either:   (1) No useable CCOS data available, no effort undertaken by study team to rectify data problems, met model evaluated against
                                       routine NOAA datasets only; or
                                  (2) Clean, validated, useable CCOS data provided for July/Aug episode by late January and for June episode by mid-February.
+   Assumes that CCOS emission inventory problems resolved by late January.  CAMx performance will hinge on quality of emissions data as there
     are no alternative sources for such information.
++ Assumes that CCOS air quality data are clean, validated, provided by mid-February.  Otherwise, standard California data provided by ARB on
      CD for 2000 will be utilized alone.
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